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Health Care Reform

Master Timeline

1/1/2010

State employee health

insurance program must

offer high-deductible option.

1/1/2010

Providers may

offer baskets.

1/1/2010

Contractor begins

collecting standard

quality data.

7/1/2010

State government begins

using incentive payment

system in purchasing health

care for state employees &

within state-funded health

care programs.

7/1/2010

Contractor produces

first required public

report on quality

measures.

1/1/2010

DHS and MDH complete

development of a payment

system to provide health

care homes with per-person

care coordination fees.

7/1/2010

DHS, Dept. of Finance

and health plans must

pay care coordination fees.

6/1/2010

MDH releases peer

grouping results to

providers.

9/1/2010

MDH publishes peer

grouping results.

1/6/2009

Steering committee

chooses 7 baskets of care.

2/20/2009

MDH makes final

decisions on quality

measures for public

reporting purposes.

5/6/2009

Contractor submits final

recommendation of full

steering committee on 

uniform definitions of

each identified basket

to MDH.

7/1/2009

State health improvement

program grants available.

7/1/2009

Contractor begins to

accept first submission

of encounter data from

health plans.

7/1/2009

DHS and MDH

begin certification of

health care homes.

10/15/2009

Essential benefit set

recommendations due.
1/1/2011

Electronic prescription

mandate effective.


